
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/10/2005

ESTIMATE SUMMARY 15:36:33

CONTID: C13480 ESTIMATE NO: 0030 PROG 1998

PCN: 13480-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 @ the Monument Intchange, Phase 1 PERCENT TIME:

PROJECT NO: IM 0252-347

I-25 @ Monument Interchange, Phase 1

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/07/2005 DATE TIME STARTED 08/19/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

DATE AWARDED 07/22/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,672,414.82 PARTICIPATING $ $ 271,060.42

AWARD PROJECT AMT: 19,878,331.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,168.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,232.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.25

598.0 TIME ALLOW:

ORIG TIME ALLOW:

670 WORK DAYS

WORK DAYS650

97.76%

485,444.01

271,060.42

264,891.62

261,659.15

$

$

$

$

21,186,970.81

0.00

21,186,970.81

82,999.69

21,269,970.50

-96,963.25

0.00

21,173,007.25

0.00

AMOUNT DUE 21,173,007.25 261,659.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 261,659.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

51,406.59080 1.000 51,406.59

201-00000

0007 *REMOVAL OF STRUCTURE (SPECIAL) CMO #4 6.000 6.000

EACH 0.000 0.00

1,284.00000 6.000 7,704.00

202-00002

0010 *REMOVAL OF STRUCTURE 8.000 6.500

EACH 1.500 2,854.43

1,902.95300 8.000 15,223.62

202-00001

0015 REMOVAL OF SLOPE AND DITCH PAVING 6,630.000 6,630.000

M2 0.000 0.00

1.58250 6,630.000 10,491.98

202-00026

0020 *REMOVAL OF PIPE 404.000 404.000

M 0.000 0.00

38.25520 404.000 15,455.10

202-00035

0025 REMOVAL OF END SECTION 21.000 21.000

EACH 0.000 0.00

238.60650 21.000 5,010.74

202-00037

0030 REMOVAL OF DELINEATOR 114.000 114.000

EACH 0.000 0.00

5.14980 114.000 587.08

202-00090

0035 REMOVAL OF CURB AND GUTTER 951.000 951.000

M 0.000 0.00

6.04140 951.000 5,745.37

202-00203

0040 REMOVAL OF CONCRETE PAVEMENT 13,186.700 13,186.700

M2 0.000 0.00

4.47270 13,186.700 58,980.15

202-00210

0045 *REMOVAL OF ASPHALT MAT 87,378.700 87,378.700

M2 0.000 0.00

2.24860 87,378.700 196,479.74

202-00220

0050 *REMOVAL OF ASPHALT MAT (PLANING) 15,041.500 15,041.500

M2 0.000 0.00

1.42670 15,041.500 21,459.71

202-00240
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0053 ADDED ITEM (METER)/ REMOVE AND PATCH RUMBLE STRIP 1,521.000 1,521.000

M 0.000 0.00

7.02000 1,521.000 10,677.42

900-00012

0055 *REMOVAL OF PAVEMENT MARKING 1,454.900 1,454.900

M2 0.000 0.00

14.40200 1,454.900 20,953.47

202-00250

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

21,448.48710 1.000 21,448.49

202-00495

0065 *REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

10,648.91450 1.000 10,648.91

202-00725

0070 REMOVAL OF GROUND SIGN 120.000 86.000

EACH 0.000 0.00

39.76770 86.000 3,420.02

202-00810

0075 REMOVAL OF SIGN PANEL 3.000 3.000

EACH 0.000 0.00

79.53550 3.000 238.61

202-00821

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,880.83730 1.000 6,880.84

202-00828

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

207.51730 1.000 207.52

202-00848

0090 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

238.60640 0.000 0.00

202-00895

0095 *REMOVAL OF FENCE 3,069.000 3,069.000

M 0.000 0.00

2.08800 3,069.000 6,408.07

202-01000

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,575.200 1,575.200

M 0.000 0.00

5.78220 1,575.200 9,108.12

202-01130
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 REMOVAL OF GUARDRAIL TYPE 4 1,379.000 1,379.000

M 0.000 0.00

15.65660 1,379.000 21,590.45

202-01140

0110 *REMOVAL OF END ANCHORAGE 22.000 22.000

EACH 0.000 0.00

123.13980 22.000 2,709.08

202-01300

0113 *PLUG CULVERT CMO #4 1.000 1.000

EACH 0.000 0.00

1,016.50000 1.000 1,016.50

202-04001

0115 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

576.78050 0.000 0.00

202-04002

0120 *SANDBLASTING 381.500 381.500

M2 0.000 0.00

5.76080 381.500 2,197.75

202-05150

0125 OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

26,838.88470 1.000 26,838.88

202-07000

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 345,420.000 345,420.000

M3 0.000 0.00

4.27000 345,420.000 1,474,943.40

203-00010

0133 MUCK EXCAV CMO #9 6,338.000 6,338.000

M3 0.000 0.00

15.00000 6,338.000 95,070.00

203-00100

0135 PROOF ROLLING 34.000 34.000

HOUR 0.000 0.00

98.41110 34.000 3,345.98

203-01100

0140 BLADING 30.000 18.000

HOUR 0.000 0.00

83.06040 18.000 1,495.09

203-01500

0145 DOZING 100.000 85.000

HOUR 0.000 0.00

88.57180 85.000 7,528.60

203-01550
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 DOZING (LANDSCAPING) 50.000 35.000

HOUR 0.000 0.00

61.01500 35.000 2,135.53

203-01555

0155 *POTHOLING 130.000 125.000

HOUR 0.000 0.00

246.32240 125.000 30,790.30

203-01597

0160 STRUCTURE EXCAVATION 12,126.900 7,056.900

M3 5,070.000 11,559.60

2.28000 12,126.900 27,649.33

206-00000

0165 STRUCTURE BACKFILL (CLASS 1) 3,413.500 2,351.500

M3 1,062.000 14,506.92

13.66000 3,413.500 46,628.41

206-00100

0170 STRUCTURE BACKFILL (CLASS 2) 225.000 225.000

M3 0.000 0.00

12.00310 225.000 2,700.70

206-00200

0173 ADDED ITEM (METRIC TON)/ FILTER MATERIAL (CL. A) 2,193.710 2,193.710

T 0.000 0.00

20.05000 2,193.710 43,983.89

900-00024

0175 TOPSOIL 25,092.000 24,000.000

M3 1,092.000 9,559.80

8.75440 25,092.000 219,665.40

207-00205

0180 WETLAND TOPSOIL 1,155.000 1,155.000

M3 0.000 0.00

11.42720 1,155.000 13,198.42

207-00305

0185 STOCKPILE WETLAND TOPSOIL 1,655.000 1,655.000

M3 0.000 0.00

11.42720 1,655.000 18,912.02

207-00310

0190 *EROSION LOG 1,500.000 1,402.000

M 0.000 0.00

13.70600 1,402.000 19,215.81

208-00005

0190 MATERIAL ALLOWANCE EROSION LOG 0.000

M3 0.000 0.00

5.58000 0.000 0.00
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *EROSION BALES (WEED FREE) 593.000 593.000

EACH 0.000 0.00

11.77860 593.000 6,984.71

208-00011

0200 *SILT FENCE 3,541.000 3,541.000

M 0.000 0.00

3.52290 3,541.000 12,474.59

208-00020

0205 *STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 0.000 0.00

192.74050 0.000 0.00

208-00050

0210 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.700

L S 0.300 1,794.31

5,981.04790 1.000 5,981.05

208-00100

0215 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.000 0.00

5,616.30790 0.900 5,054.68

208-00200

0217 *RESET FIRE HYDRANT CMO #4 1.000 1.000

EACH 0.000 0.00

3,852.00000 1.000 3,852.00

210-00050

0220 RESET GROUND SIGN 12.000 12.000

EACH 0.000 0.00

119.30320 12.000 1,431.64

210-00810

0225 *RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

175.84360 0.000 0.00

210-00831

0230 *RESET TRAFFIC SIGNAL POLE 0.000 0.000

EACH 0.000 0.00

425.95660 0.000 0.00

210-00840

0235 *SEEDING (NATIVE) 32.990 27.600

HA 5.390 6,608.38

1,226.04400 32.990 40,447.19

212-00006

0240 *SEEDING (TEMPORARY) 5.000 2.820

HA 0.000 0.00

224.86400 2.820 634.12

212-00009
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *SEEDING (WETLANDS) 0.200 0.000

HA 0.000 0.00

3,747.75000 0.000 0.00

212-00028

0250 *SOIL PREPARATION (SPECIAL) 154.800 154.800

M3 0.000 0.00

42.40290 154.800 6,563.97

212-00048

0255 *MULCHING (WEED FREE HAY) 76.380 34.240

HA 5.720 3,338.05

583.57550 39.960 23,319.68

213-00002

0260 *MULCHING (WEED FREE) 2.200 0.000

T 0.000 0.00

246.27960 0.000 0.00

213-00006

0265 *MULCH TACKIFIER 12,852.000 5,224.000

KG 962.000 2,904.86

3.01960 6,186.000 18,679.25

213-00061

0270 *METAL LANDSCAPE BORDER (5X138 MM) 120.200 0.000

M 0.000 0.00

6.79950 0.000 0.00

213-00462

0275 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

2,141.56150 0.000 0.00

214-00000

0280 *DECIDUOUS TREE (38 MM CALIPER) 12.000 12.000

EACH 0.000 0.00

263.41210 12.000 3,160.95

214-00215

0285 *DECIDUOUS TREE (50 MM CALIPER) 12.000 9.000

EACH 0.000 0.00

342.64980 9.000 3,083.85

214-00220

0290 *DECIDUOUS TREE (63 MM CALIPER) 25.000 0.000

EACH 0.000 0.00

390.83500 0.000 0.00

214-00225

0295 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 217.000 217.000

EACH 0.000 0.00

24.36030 217.000 5,286.19

214-00350
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

305.17250 0.000 0.00

214-00506

0305 *EVERGREEN SHRUB (NO. 5 CONTAINER) 60.000 15.000

EACH 0.000 0.00

29.44650 15.000 441.70

214-00650

0310 *PERENNIALS (56 MM POT) 2,000.000 2,000.000

EACH 0.000 0.00

2.46280 2,000.000 4,925.60

214-00905

0315 *BRUSH LAYER CUTTING 4,390.000 4,360.000

EACH 0.000 0.00

3.74770 4,360.000 16,339.97

214-01010

0320 *TRANSPLANT TREE (38 MM TO 75 MM CALIPER) 15.000 12.000

EACH 0.000 0.00

481.85130 12.000 5,782.22

215-00030

0325 *SOIL RETENTION BLANKET (EXCELSIOR) 55,384.100 53,988.100

M2 1,396.000 1,943.23

1.39200 55,384.100 77,094.67

216-00015

0330 *SOIL RETENTION BLANKET (PLASTIC) 6,000.000 5,661.000

M2 0.000 0.00

15.79400 5,661.000 89,409.83

216-00035

0330 MATERIAL ALLOWANCE SOIL RETEN BLANKET (PLASTIC) 0.000

M2 0.000 0.00

10.76000 0.000 0.00

0335 *PRE-EMERGENT HERBICIDE 20,000.000 0.000

M2 0.000 0.00

0.02680 0.000 0.00

217-00010

0340 *HERBICIDE TREATMENT 20.000 5.000

HOUR 0.000 0.00

53.53900 5.000 267.70

217-00020

0345 AGGREGATE BASE COURSE (CLASS 6) 48,981.620 48,981.620

T 0.000 0.00

13.80770 48,981.620 676,323.51

304-06000
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,359.290 1,359.290

T 0.000 0.00

77.38490 1,359.290 105,188.52

403-00720

0353 EMERG POTHOLE REPAIR MCR #15 0.000 0.000

T 0.000 0.00

135.35000 0.000 0.00

403-00800

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,500.000 17,353.440

T 0.000 0.00

40.29850 17,353.440 699,317.60

403-33841

0360 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 4,841.420 4,841.420

T 0.000 0.00

47.41920 4,841.420 229,576.26

403-33851

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 14,000.000 13,348.240

L 0.000 0.00

0.32120 13,348.240 4,287.45

411-10255

0370 *CONCRETE PAVEMENT (250 MM) 15,787.500 15,787.500

M2 0.000 0.00

41.92880 15,787.500 661,950.93

412-01000

0375 *CONCRETE PAVEMENT (260 MM) 25,563.250 25,563.250

M2 0.000 0.00

41.85380 25,563.250 1,069,919.15

412-01025

0379 ADDED ITEM (LUMP SUM)/ TRANSVERSE JOINT REINFORCEMENT 1.000 1.000

L S 0.000 0.00

27,984.55000 1.000 27,984.55

900-00014

0380 *CONCRETE PAVEMENT (300 MM) 68,604.400 68,604.400

M2 0.000 0.00

42.05730 68,604.400 2,885,315.83

412-01200

0381 ADDED ITEM (DOLLAR)/ P/R CONCRETE PAVEMENT (300 MM) 0.000 -581.440

DOL 0.000 0.00

1.00000 -581.440 -581.44

900-00006

0382 ADDED ITEM (DOLLAR)/ CMO #20 1.000 -8,162.500

DOL 0.000 0.00

1.00000 -8,162.500 -8,162.50

900-00006
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (315 MM) 1,555.900 1,555.900

M2 0.000 0.00

66.56740 1,555.900 103,572.22

412-01250

0390 GEOTEXTILE (EROSION CONTROL) (CLASS B) 765.300 765.300

M2 0.000 0.00

2.29130 765.300 1,753.53

420-00101

0395 *GEOTEXTILE (WEED BARRIER) 0.000 0.000

M2 0.000 0.00

0.91020 0.000 0.00

420-00200

0397 DRILLED CAISSON (900 MM) MAST ARM FOUNDATION PRICING: 
MCR 012

4.570 4.570

M 0.000 0.00

583.30000 4.570 2,665.68

503-00036

0398 DRILLED CAISSON (1050 MM) MAST ARM FOUNDATION PRICING:
 MCR 013

20.730 20.730

M 0.000 0.00

712.45000 20.730 14,769.09

503-00042

0400 *DRILLED CAISSON (1200 MM) 21.000 21.000

M 0.000 0.00

501.70830 21.000 10,535.87

503-00048

0402 DRILLED CAISSON (1200 MM) MAST ARM FOUNDATION PRICING:
 MCR 014

19.200 19.200

M 0.000 0.00

732.20000 19.200 14,058.24

503-00048

0405 *DRILLED CAISSON (1350 MM) 13.800 13.800

M 0.000 0.00

661.02670 13.800 9,122.17

503-00054

0410 RIPRAP (150 MM) 23.200 23.200

M3 0.000 0.00

91.42030 23.200 2,120.95

506-00206

0415 RIPRAP (300 MM) 854.000 762.000

M3 92.000 5,268.53

57.26660 854.000 48,905.68

506-00212

0420 RIPRAP (600 MM) 94.600 94.600

M3 0.000 0.00

103.90920 94.600 9,829.81

506-00224
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 475.200 475.200

M3 0.000 0.00

266.23160 475.200 126,513.26

507-00100

0427 ADDED ITEM (EACH)/ INSTALL BUS SHELTER 2.000 2.000

EACH 0.000 0.00

2,524.97000 2.000 5,049.94

900-00007

0430 CONCRETE CLASS B (WALL) 7.940 7.940

M3 0.000 0.00

408.66960 7.940 3,244.84

601-01050

0435 CONCRETE CLASS D (BOX CULVERT) 116.400 116.400

M3 0.000 0.00

315.78430 116.400 36,757.29

601-03030

0440 *REINFORCING STEEL 12,442.000 12,442.000

KG 0.000 0.00

0.92290 12,442.000 11,482.72

602-00000

0445 450 MM REINFORCED CONCRETE PIPE 419.900 419.900

M 0.000 0.00

109.07030 419.900 45,798.62

603-01180

0450 600 MM REINFORCED CONCRETE PIPE 833.200 833.200

M 0.000 0.00

114.68180 833.200 95,552.88

603-01240

0455 750 MM REINFORCED CONCRETE PIPE 118.000 118.000

M 0.000 0.00

127.25790 118.000 15,016.43

603-01300

0460 900 MM REINFORCED CONCRETE PIPE 322.400 322.400

M 0.000 0.00

204.56410 322.400 65,951.47

603-01360

0465 1350 MM REINFORCED CONCRETE PIPE 22.000 22.000

M 0.000 0.00

442.67400 22.000 9,738.83

603-01540

0470 1500 MM REINFORCED CONCRETE PIPE 225.000 225.000

M 0.000 0.00

480.02020 225.000 108,004.55

603-01600
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0475 450 MM REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

364.23000 5.000 1,821.15

603-05018

0480 600 MM REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

686.93860 9.000 6,182.45

603-05024

0485 750 MM REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

918.41620 6.000 5,510.50

603-05030

0490 900 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

951.48440 2.000 1,902.97

603-05036

0495 1350 MM REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

2,057.28720 0.000 0.00

603-05054

0500 1500 MM REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

2,099.61390 3.000 6,298.84

603-05060

0505 300 MM FLEXIBLE PIPE 119.000 119.000

M 0.000 0.00

69.08330 119.000 8,220.91

603-61120

0510 300 MM DUCTILE IRON PIPE 78.000 0.000

M 0.000 0.00

61.86320 0.000 0.00

603-82012

0515 600 MM DUCTILE IRON PIPE 135.000 135.000

M 0.000 0.00

194.74570 135.000 26,290.67

603-82024

0520 INLET TYPE C (2 M) 3.000 3.000

EACH 0.000 0.00

1,460.64190 3.000 4,381.93

604-00305

0525 INLET TYPE C (4 M) 3.000 3.000

EACH 0.000 0.00

3,398.69700 3.000 10,196.09

604-00310
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0530 INLET TYPE D (2 M) 3.000 3.000

EACH 0.000 0.00

2,618.28680 3.000 7,854.86

604-00505

0535 INLET TYPE D (4 M) 2.000 0.000

EACH 0.000 0.00

4,065.57300 0.000 0.00

604-00510

0540 INLET TYPE D (6 M) 4.000 1.000

EACH 0.000 0.00

6,599.07790 1.000 6,599.08

604-00515

0545 INLET TYPE D (SPECIAL) 3.000 3.000

EACH 0.000 0.00

6,626.08360 3.000 19,878.25

604-00550

0550 INLET TYPE R  L 1.5 (2 M) 2.000 1.700

EACH 0.300 1,134.50

3,781.66510 2.000 7,563.33

604-19105

0555 INLET TYPE R  L 1.5 (4 M) 1.000 0.300

EACH 0.700 3,448.85

4,926.92410 1.000 4,926.92

604-19110

0560 INLET TYPE R  L 1.5 (6 M) 1.000 1.000

EACH 0.000 0.00

13,257.91800 1.000 13,257.92

604-19120

0565 INLET TYPE R  L 3 (2 M) 16.950 16.950

EACH 0.000 0.00

5,234.46250 16.950 88,724.14

604-19205

0565 MATERIAL ALLOWANCE INLET TY R L3 (2M) 0.000

EACH 0.000 0.00

3,259.00000 0.000 0.00

0570 INLET TYPE R  L 3 (4 M) 5.000 2.000

EACH 0.000 0.00

7,450.03350 2.000 14,900.07

604-19210

0570 MATERIAL ALLOWANCE INLET TY R L3 (4M) 2.000

EACH 0.000 0.00

5,269.00000 2.000 10,538.00
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0575 VANE GRATE INLET (2 M) 15.000 15.000

EACH 0.000 0.00

3,096.60180 15.000 46,449.03

604-25005

0575 MATERIAL ALLOWANCE VANE GRATE INLETS 0.000

EACH 0.000 0.00

1,342.68000 0.000 0.00

0580 VANE GRATE INLET (4 M) 11.000 8.000

EACH 0.000 0.00

2,567.51020 8.000 20,540.08

604-25010

0580 MATERIAL ALLOWANCE VANE GRATE INLET (4M) 2.000

EACH 0.000 0.00

1,257.00000 2.000 2,514.00

0585 *MANHOLE SLAB BASE (4 M) 7.750 7.750

EACH 0.000 0.00

3,468.19830 7.750 26,878.54

604-30010

0590 MANHOLE SLAB BASE (6 M) 1.000 1.000

EACH 0.000 0.00

12,907.20070 1.000 12,907.20

604-30015

0595 150 MM PERFORATED PIPE UNDERDRAIN 268.000 268.000

M 0.000 0.00

190.75270 268.000 51,121.72

605-00060

0600 SUBSURFACE DRAIN OUTLET 0.000 0.000

M 0.000 0.00

433.96630 0.000 0.00

605-84000

0605 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,212.000 1,036.400

M 76.200 3,634.99

47.70330 1,112.600 53,074.69

606-00301

0610 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACING) 610.000 610.000

M 0.000 0.00

59.26770 610.000 36,153.30

606-00350

0615 *GUARDRAIL TYPE 7 (STYLE CA) 692.200 692.000

M 0.000 0.00

85.66250 692.000 59,278.45

606-00710
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0620 *GUARDRAIL TYPE 7 (STYLE CE) 2,532.500 2,532.500

M 0.000 0.00

97.44100 2,532.500 246,769.33

606-00740

0621 ADDED ITEM (DOLLAR)/ P/R GUARDRAIL TYPE 7 0.000 -11.920

DOL 0.000 0.00

1.00000 -11.920 -11.92

900-00006

0625 *END ANCHORAGE TYPE 3D 11.000 8.000

EACH 3.000 1,239.96

413.32140 11.000 4,546.54

606-01340

0630 *END ANCHORAGE TYPE 3G 11.000 8.000

EACH 0.000 0.00

828.78430 8.000 6,630.27

606-01370

0635 *END ANCHORAGE TYPE 3J 2.000 1.000

EACH 1.000 437.95

437.94930 2.000 875.90

606-01385

0640 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,390.09170 2.000 6,780.18

606-01460

0645 *END ANCHORAGE (NONFLARED) 13.000 9.000

EACH 4.000 6,977.21

1,744.30190 13.000 22,675.92

606-02003

0650 *END POST 23.000 18.000

EACH 5.000 598.57

119.71330 23.000 2,753.41

607-00005

0655 *CORNER AND LINE BRACE POST 40.000 30.000

EACH 5.000 840.56

168.11260 35.000 5,883.94

607-00010

0660 *FENCE BARBED WIRE WITH METAL POSTS 8,074.000 5,330.000

M 1,368.000 4,248.05

3.10530 6,698.000 20,799.30

607-01000

0665 *FENCE (PLASTIC) 2,448.000 2,448.000

M 0.000 0.00

15.31220 2,448.000 37,484.27

607-11525
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0670 *FENCE (TEMPORARY) 2,514.000 2,514.000

M 0.000 0.00

12.36750 2,514.000 31,091.90

607-11580

0675 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

113.50280 0.000 0.00

607-52905

0680 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000

EACH 0.000 0.00

193.81130 0.000 0.00

607-52910

0685 *FENCE CHAIN LINK (1800 MM) 228.000 0.000

M 0.000 0.00

28.48280 0.000 0.00

607-53172

0690 *3.6 METER GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

314.80950 0.000 0.00

607-60212

0695 *CONCRETE SIDEWALK (150 MM) 2,658.900 2,658.900

M2 0.000 0.00

37.47730 2,658.900 99,648.39

608-00006

0700 *CONCRETE CURB RAMP 150.300 150.300

M2 0.000 0.00

70.67150 150.300 10,621.93

608-00010

0705 *CURB AND GUTTER TYPE 2 (SECTION I-B) 242.000 242.000

M 0.000 0.00

55.68060 242.000 13,474.71

609-21010

0710 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,296.700 3,296.700

M 0.000 0.00

68.53000 3,296.700 225,922.85

609-21020

0715 *CURB TYPE 6 (SECTION M) 445.700 445.700

M 0.000 0.00

14.45550 445.700 6,442.82

609-60011

0720 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 358.100 358.100

M2 0.000 0.00

54.60980 358.100 19,555.77

610-00020
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0725 DELINEATOR (FLEXIBLE) (TYPE I) 346.000 337.000

EACH 9.000 231.29

25.69870 346.000 8,891.75

612-00041

0730 DELINEATOR (FLEXIBLE) (TYPE II) 162.000 26.000

EACH 103.000 2,702.11

26.23410 129.000 3,384.20

612-00042

0735 DELINEATOR (FLEXIBLE) (TYPE III) 58.000 58.000

EACH 0.000 0.00

26.76950 58.000 1,552.63

612-00043

0737 INST 50 MM ELEC COND (JACKED) MCR #25 657.000 657.000

M 0.000 0.00

79.90000 657.000 52,494.30

613-00202

0740 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,000.000 1,624.000

M 0.000 0.00

22.39000 1,624.000 36,361.36

613-01200

0745 *75 MM ELECTRICAL CONDUIT (PLASTIC) 8,500.000 8,247.000

M 0.000 0.00

23.42760 8,247.000 193,207.42

613-01300

0750 *WIRING 1.000 0.900

L S 0.000 0.00

174,751.41640 0.900 157,276.27

613-10000

0752 ADDED ITEM (EACH)/ WIRING SPLICE KITS 825.000 825.000

EACH 0.000 0.00

8.64000 825.000 7,128.00

900-00007

0755 *LIGHT STANDARD ALUMINUM (12.2 METER) 96.000 85.000

EACH 4.000 7,907.50

1,976.87550 89.000 175,941.92

613-30400

0755 MATERIAL ALLOWANCE LIGHT STD ALUM (12.2 M) 11.000

EACH -4.000 -5,735.68

1,433.92000 7.000 10,037.44

0760 *LIGHT STANDARD STEEL (12.2 METER) 6.000 0.000

EACH 0.000 0.00

1,512.69200 0.000 0.00

613-32400
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0760 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2) 6.000

EACH 0.000 0.00

1,110.00000 6.000 6,660.00

0765 *LIGHT STANDARD FOUNDATION 95.000 85.000

EACH 0.000 0.00

578.86410 85.000 49,203.45

613-40010

0770 *SECONDARY SERVICE PEDESTAL 4.000 3.000

EACH 0.000 0.00

2,512.05170 3.000 7,536.16

613-50150

0775 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 117.000 103.000

EACH 4.000 2,228.08

557.02020 107.000 59,601.16

613-70400

0775 MATERIAL ALLOWANCE LUMIN HPS (400 W) 19.000

EACH -4.000 -433.12

108.28000 15.000 1,624.20

0780 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 3.000

EACH 1.000 1,348.86

1,348.86250 4.000 5,395.45

613-72150

0785 SIGN PANEL (CLASS I) 54.900 25.800

M2 29.100 5,029.18

172.82400 54.900 9,488.04

614-00011

0790 SIGN PANEL (CLASS II) 35.050 15.300

M2 18.700 3,864.56

206.66070 34.000 7,026.46

614-00012

0795 SIGN PANEL (CLASS III) 284.610 31.500

M2 207.600 43,791.93

210.94380 239.100 50,436.66

614-00013

0800 TIMBER SIGN POST 89X89 MM 149.000 149.000

M 0.000 0.00

37.47730 149.000 5,584.12

614-00044

0805 TIMBER SIGN POST 140X140 MM 114.000 114.000

M 0.000 0.00

42.83120 114.000 4,882.76

614-00066
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0810 STEEL SIGN POST (U-2) 13.200 0.000

M 13.000 459.37

35.33580 13.000 459.37

614-00200

0815 STEEL SIGN POST (W 150X18) 16.200 0.000

M 16.000 1,422.00

88.87480 16.000 1,422.00

614-00612

0820 STEEL SIGN POST (W 150X22) 7.600 0.000

M 7.000 697.08

99.58260 7.000 697.08

614-00615

0825 STEEL SIGN POST (W 200X27) 19.000 0.000

M 19.000 2,034.48

107.07810 19.000 2,034.48

614-00818

0830 STEEL SIGN POST (W 250X33) 31.000 0.000

M 31.000 3,485.39

112.43200 31.000 3,485.39

614-01022

0835 STEEL SIGN POST (W 250X39) 12.000 0.000

M 12.000 1,413.43

117.78590 12.000 1,413.43

614-01026

0840 STEEL SIGN POST (W 310X39) 52.000 0.000

M 25.000 3,212.34

128.49370 25.000 3,212.34

614-01226

0845 CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 4.000 2,998.19

749.54650 4.000 2,998.19

614-03001

0850 CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 2.000 1,552.63

776.31600 2.000 1,552.63

614-03002

0855 CONCRETE FOOTING (TYPE 3) 4.000 0.000

EACH 4.000 3,212.34

803.08560 4.000 3,212.34

614-03003

0860 CONCRETE FOOTING (TYPE 5) 6.000 0.000

EACH 6.000 5,139.75

856.62460 6.000 5,139.75

614-03005
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0865 CONCRETE FOOTING (TYPE 6) 2.000 0.000

EACH 2.000 1,927.41

963.70270 2.000 1,927.41

614-03006

0870 CONCRETE FOOTING (TYPE 7) 8.000 0.000

EACH 4.000 4,283.12

1,070.78080 4.000 4,283.12

614-03007

0875 VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

23,557.17640 1.000 23,557.18

614-10123

0880 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 3.000 2.000

EACH 1.000 27,304.91

27,304.90920 3.000 81,914.73

614-32400

0880 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (600MM 
DIA)

0.000

EACH 0.000 0.00

14,800.00000 0.000 0.00

0885 MONOTUBE OVERHEAD SIGN BRIDGE (450MM DIAMETER) 1.000 1.000

EACH 0.000 0.00

34,050.82760 1.000 34,050.83

614-41800

0885 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRDG (450 MM
DIA)

0.000

EACH 0.000 0.00

29,100.00000 0.000 0.00

0890 *PEDESTRIAN SIGNAL FACE (400) 6.000 4.000

EACH 0.000 0.00

633.47390 4.000 2,533.90

614-70117

0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

0890 MATERIAL ALLOWANCE PED SIG FACE (400) 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

0892 ADDED ITEM (LUMP SUM)/ AUDIBLE PEDESTRIAN SIGNAL 
(APS-10)

1.000 1.000

L S 0.000 0.00

2,478.60000 1.000 2,478.60

900-00014
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0895 *TRAFFIC SIGNAL FACE (300-300-300) 42.000 42.000

EACH 0.000 0.00

1,032.12560 42.000 43,349.28

614-70336

0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

0895 MATERIAL ALLOWANCE TRAF SIG FACE (300-300-300) 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

0900 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 8.000 8.000

EACH 0.000 0.00

1,430.77730 8.000 11,446.22

614-70560

0900 MATERIAL ALLOWANCE TRAF SIG FACE(300-300-300-300-300) 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

0900 MATERIAL ALLOWANCE TRAF SIG FACE(300-300-300-300-300) 2.000

EACH 0.000 0.00

925.00000 2.000 1,850.00

0905 *FIRE PREEMPTION UNIT 13.000 10.000

EACH 0.000 0.00

2,697.72510 10.000 26,977.25

614-72864

0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

0905 MATERIAL ALLOWANCE FIRE PREEMPT UNIT 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

0910 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

7,099.27650 4.000 28,397.11

614-72886

0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

5,008.47000 0.000 0.00
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0910 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

5,008.47000 0.000 0.00

0915 RUMBLE STRIP 0.000 0.000

M 0.000 0.00

3.86440 0.000 0.00

614-80385

0920 *TRAFFIC SIGNAL-LIGHT POLE STEEL 2.000 2.000

EACH 0.000 0.00

7,612.60870 2.000 15,225.22

614-81000

0920 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

0925 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 10.000 10.000

EACH 0.000 0.00

11,249.62280 10.000 112,496.23

614-81010

0925 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 0.000

EACH 0.000 0.00

7,742.50000 0.000 0.00

0930 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

15,837.27300 2.000 31,674.55

614-85115

0933 SIG-LIGHT SPAN WIRE POLE (300 MM) ADDED BY MCR #8 4.000 4.000

EACH 0.000 0.00

5,382.10000 4.000 21,528.40

614-85362

0935 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000

EACH 0.000 0.00

24,301.36930 4.000 97,205.48

614-86240

0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000

EACH 0.000 0.00

17,350.00000 0.000 0.00

0935 MATERIAL ALLOWANCE CTRLER (TY 170) 0.000

EACH 0.000 0.00

17,350.00000 0.000 0.00
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PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 1,121.000 1,121.000

M 0.000 0.00

5.46100 1,121.000 6,121.78

614-87406

0945 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

749.54650 5.000 3,747.73

615-00030

0947 *CONNECT TO EXISTING WATERLINE CMO #4 2.000 2.000

EACH 0.000 0.00

3,103.00000 2.000 6,206.00

619-00007

0950 *DN100 PLASTIC PIPE 833.000 0.000

M 0.000 0.00

3.10530 0.000 0.00

619-50320

0952 *DN100 PLASTIC PIPE (SPECIAL) CMO #4 30.000 30.000

M 0.000 0.00

189.52000 30.000 5,685.60

619-50235

0954 *DN150 PLASTIC PIPE CMO #4 30.000 30.000

M 0.000 0.00

403.71000 30.000 12,111.30

619-50480

0955 *DN200 PLASTIC PIPE 444.200 0.000

M 0.000 0.00

3.64070 0.000 0.00

619-50640

0956 ADDED ITEM (LUMP SUM)/ CMO #18 1.000 1.000

L S 0.000 0.00

4,512.50000 1.000 4,512.50

900-00014

0957 *DN200 PLASTIC PIPE (SPECIAL) 46.000 46.000

M 0.000 0.00

523.06000 46.000 24,060.76

619-50640

0958 *DN150 GATE VALVE CMO #4 2.000 2.000

EACH 0.000 0.00

775.75000 2.000 1,551.50

619-75048

0960 *DETOUR PAVEMENT 22,132.960 22,132.960

M2 0.000 0.00

31.58900 22,132.960 699,158.07

621-00450
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 *DRIP EMITTER 496.000 0.000

EACH 0.000 0.00

1.33850 0.000 0.00

623-00164

0970 *DN150 BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

2,141.56140 0.000 0.00

623-01748

0975 *DN25 AUTOMATIC CONTROL VALVE 5.000 0.000

EACH 0.000 0.00

133.84760 0.000 0.00

623-03108

0980 *CONTROL WIRE 24 VOLT 318.000 0.000

M 0.000 0.00

0.85660 0.000 0.00

623-04000

0985 *DN25 QUICK-COUPLER VALVE 4.000 0.000

EACH 0.000 0.00

133.84760 0.000 0.00

623-04008

0990 *VALVE BOX 13.000 0.000

EACH 0.000 0.00

80.30860 0.000 0.00

623-06900

0995 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

963.70270 0.000 0.00

623-08108

0997 CONST SURVEYING (HOUR) ADDITIONAL SURVEY/HOUR 324.000 324.000

HOUR 0.000 0.00

100.00000 324.000 32,400.00

625-00001

1000 *CONSTRUCTION SURVEYING 1.000 0.965

L S 0.000 0.00

110,129.79580 0.965 106,275.25

625-00000

1005 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

838,000.00000 1.000 838,000.00

626-00000

1010 *PAVEMENT MARKING PAINT 7,173.900 7,173.900

L 0.000 0.00

11.77860 7,173.900 84,498.50

627-00001
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

1012 THERMOPLASTIC PVMT MKG (INLAID) ADDED ITEM BY MCR 130.800 130.800

M2 0.000 0.00

171.20000 130.800 22,392.96

627-00003

1015 *EPOXY PAVEMENT MARKING 3,549.700 1,940.000

L 0.000 0.00

20.34480 1,940.000 39,468.91

627-00005

1020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

109.400 109.400

M2 0.000 0.00

160.61710 109.400 17,571.51

627-30325

1025 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 222.200 27.700

M2 0.000 0.00

107.07810 27.700 2,966.06

627-30330

1030 *FLAGGING 13,000.000 12,630.000

HOUR 5.000 104.40

20.88020 12,635.000 263,821.33

630-00000

1035 *TRAFFIC CONTROL INSPECTION 350.000 300.000

DAY 7.000 749.55

107.07810 307.000 32,872.98

630-00007

1040 *TRAFFIC CONTROL MANAGEMENT 650.000 562.000

DAY 14.000 4,347.37

310.52640 576.000 178,863.21

630-00012

1045 *FLASHING BEACON (PORTABLE) 13.000 10.800

EACH 0.000 0.00

963.70270 10.800 10,407.99

630-80001

1050 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

321.23420 7.200 2,312.89

630-80338

1055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 111.000 99.900

EACH 0.000 0.00

64.24680 99.900 6,418.26

630-80341

1060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000

EACH 0.000 0.00

107.07810 81.000 8,673.33

630-80342
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CAT NO0200 ROADWAY 

1065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 16.200

EACH 0.000 0.00

149.90930 16.200 2,428.53

630-80343

1070 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

10,707.80760 5.400 57,822.16

630-80355

1073 FLASH ARROW PANEL (C TY) FLASH ARROW PANEL (C TY) 2.000 1.800

EACH 0.000 0.00

5,345.00000 1.800 9,621.00

630-80358

1075 *DRUM CHANNELIZING DEVICE 500.000 368.100

EACH 0.000 0.00

40.15430 368.100 14,780.80

630-80360

1080 CONCRETE BARRIER (TEMPORARY) 7,283.100 6,554.790

M 0.000 0.00

41.35810 6,554.790 271,093.66

630-80370

1085 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

15.52630 270.000 4,192.10

630-80380

1090 IMPACT ATTENUATOR (TEMPORARY) 7.000 6.300

EACH 0.000 0.00

4,283.12310 6.300 26,983.68

630-85010

1095 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

18,348.89910 1.000 18,348.90

630-86810

1100 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1105 F/A PARTNERING 7,000.000 648.860

F A 0.000 0.00

1.00000 648.860 648.86

700-70011

1110 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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NO.
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

1115 F/A CONCRETE INCENTIVE PAYMENT 220,000.000 213,295.380

F A 0.000 0.00

1.00000 213,295.380 213,295.38

700-70013

1120 F/A ON-THE-JOB TRAINEE 6,200.000 5,371.200

EACH 0.000 0.00

1.00000 5,371.200 5,371.20

700-70020

1125 F/A OJT PILOT 5,425.000 328.800

F A 0.000 0.00

1.00000 328.800 328.80

700-70022

1130 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1135 FORCED ACCOUNTS CONDUIT RUN 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

1140 F/A FUEL COST ADJUSTMENTS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1145 F/A ROADWAY SMOOTHNESS -13,056.120 -13,056.120

F A 0.000 0.00

1.00000 -13,056.120 -13,056.12

700-70035

1150 FORCED ACCOUNTS ITS CAMERA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036

1155 F/A ADJUST UTILITIES 51,848.020 51,848.020

F A 0.000 0.00

1.00000 51,848.020 51,848.02

700-70060

1160 F/A RELOCATE UTILITIES 165,518.730 165,518.730

F A 0.000 0.00

1.00000 165,518.730 165,518.73

700-70100

1165 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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CUMULATIVE
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CAT NO0200 ROADWAY 

1170 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,667.030 1,667.030

F A 0.000 0.00

1.00000 1,667.030 1,667.03

700-70589

1685 *ADDED ITEM (LUMP SUM)/ SUBCONTRACTED WORK FROM LAND 
STEWARDSHIP CONSULTING, INC/

0.961 0.961

L S 0.000 0.00

8,608.63000 0.961 8,272.89

900-00014

CAT 0200 $208,177.22 15,948,341.48CURRENT AMT 16,394,261.40 $$

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1690 CLEAR AND GRUB CMO #24 1.000 1.000

L S 0.000 0.00

825.00000 1.000 825.00

201-00000

1695 REM SIDEWALK CMO #24 0.000 0.000

M2 0.000 0.00

5.56000 0.000 0.00

202-00200

1700 UNCL EXCAV (CIP) CMO #24 2,000.000 1,000.000

M3 1,000.000 7,050.00

7.05000 2,000.000 14,100.00

203-00010

1705 PROOF ROLLING CMO #24 0.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01100

1710 STORM DRAIN INLET PROTECTION CMO#24 0.000 0.000

EACH 0.000 0.00

412.00000 0.000 0.00

208-00050

1715 RES DELINEATOR CMO #24 0.000 0.000

EACH 0.000 0.00

32.93000 0.000 0.00

210-00090

1720 RES GROUND SIGN CMO #24 1.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

210-00810

1725 ADJ MANHOLE CMO #24 2.000 0.000

EACH 2.000 4,440.00

2,220.00000 2.000 4,440.00

210-04010
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ITEM
NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1730 SEEDING (NATIVE) CMO #24 0.091 0.000

HA 0.091 1,374.52

15,104.60000 0.091 1,374.52

212-00006

1735 MULCHING (WEED FREE HAY) CMO #24 0.091 0.000

HA 0.091 882.97

9,703.00000 0.091 882.97

213-00002

1740 MULCH TACKIFIER CMO #24 10.260 0.000

KG 10.260 73.26

7.14000 10.260 73.26

213-00061

1745 SOIL RETEN BLANKET (EXCEL) CMO #24 915.560 0.000

M2 915.560 1,748.72

1.91000 915.560 1,748.72

216-00015

1750 ABC (CL 6) CMO#24 219.500 219.500

T 0.000 0.00

23.15000 219.500 5,081.43

304-06000

1755 HBP (PATCHING) (ASPH) CMO#24 86.030 65.290

T 20.740 1,851.87

89.29000 86.030 7,681.62

403-00720

1760 HAND RAIL CMO#24 9.140 0.000

M 9.140 3,298.53

360.89000 9.140 3,298.53

514-00100

1765 450 MM RCP (CIP) CMO #24 4.570 0.000

M 4.570 1,739.25

380.58000 4.570 1,739.25

603-01185

1770 INLET TY R L1.5 (2 M) CMO#24 2.000 2.000

EACH 0.000 0.00

4,530.00000 2.000 9,060.00

604-19105

1775 CONC SIDEWALK (SPEC) CMO#24 556.860 106.900

M2 437.800 19,766.67

45.15000 544.700 24,593.21

608-00005

1780 CONC CURB RAMP CMO#24 27.500 0.000

M2 27.500 1,444.58

52.53000 27.500 1,444.58

608-00010
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CAT NO0201 2ND ST TO WEST SIDE OF PROJECT LIMITS 

1785 C AND G TY 2 II-B CMO#24 330.000 330.000

M 0.000 0.00

29.86000 330.000 9,853.80

609-21020

1790 CONST SURVEYING CMO#24 1.000 0.800

L S 0.200 1,200.00

6,000.00000 1.000 6,000.00

625-00000

1795 MOBILIZATION CMO#24 0.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

626-00000

1800 EPOXY PVMT MKG CMO #24 2.840 0.000

L 0.000 0.00

22.77000 0.000 0.00

627-00005

CAT 0201 $44,870.37 103,196.89CURRENT AMT 93,015.58 $$

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1180 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

28,151.13920 1.000 28,151.14

202-00400

1185 STRUCTURE EXCAVATION 4,614.000 4,614.000

M3 0.000 0.00

2.28000 4,614.000 10,519.92

206-00000

1187 ADDED ITEM (LUMP SUM)/ FINE GRADE COLUMNS 1.000 1.000

L S 0.000 0.00

4,790.68000 1.000 4,790.68

900-00014

1190 STRUCTURE BACKFILL (CLASS 1) 2,244.900 2,244.900

M3 0.000 0.00

13.66000 2,244.900 30,665.33

206-00100

1195 STRUCTURE BACKFILL (CLASS 2) 10,168.000 10,168.000

M3 0.000 0.00

12.00310 10,168.000 122,047.52

206-00200

1200 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

M3 0.000 0.00

10.70760 0.000 0.00

206-00360
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1205 SHORING 0.300 0.300

L S 0.000 0.00

107,237.00440 0.300 32,171.10

206-01750

1210 STEEL PILING (HP 310X110) 0.000 0.000

M 0.000 0.00

60.93280 0.000 0.00

502-11274

1215 *DRILLED CAISSON (1200 MM) 36.000 36.000

M 0.000 0.00

501.70830 36.000 18,061.50

503-00048

1216 DRILLED CAISSON (1200 MM) SPECIAL 1 CMO #5 615.500 615.500

M 0.000 0.00

698.72000 615.500 430,062.16

503-00048

1217 DRILLED CAISSON (1200 MM) SPECIAL 2 CMO #5 51.000 51.000

M 0.000 0.00

588.14000 51.000 29,995.14

503-00048

1218 DRILLED CAISSON (900 MM) CMO #5 133.000 133.000

M 0.000 0.00

297.39500 133.000 39,553.54

503-00036

1220 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 54.000 54.000

M3 0.000 0.00

266.23160 54.000 14,376.51

507-00100

1225 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,994.61480 2.000 3,989.23

513-00690

1230 *CONCRETE SEALER 2,023.000 2,023.000

M2 0.000 0.00

5.67510 2,023.000 11,480.73

515-00400

1235 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000

M 0.000 0.00

391.56940 58.000 22,711.03

518-01004

1235 MATERIAL ALLOWANCE BRIDGE EXPN DEVICE (0-100M) 0.000

EACH 0.000 0.00

10,706.00000 0.000 0.00
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1240 *CONCRETE CLASS B (BRIDGE) 299.080 299.080

M3 0.000 0.00

396.39050 299.080 118,552.47

601-01040

1245 CONCRETE CLASS B (WALL) 149.130 149.130

M3 0.000 0.00

408.66960 149.130 60,944.90

601-01050

1250 *CONCRETE CLASS D (BRIDGE) 966.290 966.290

M3 0.000 0.00

365.77000 966.290 353,439.89

601-03040

1250 MATERIAL ALLOWANCE PRESTRESS DECK PANEL 0.000

M2 0.000 0.00

43.79000 0.000 0.00

1252 ADDED ITEM (METER)/ SILICONE JOINT SEALER 121.600 121.600

M 0.000 0.00

21.77000 121.600 2,647.23

900-00012

1254 ADDED ITEM (LUMP SUM)/ STYROFOAM VOID 1.000 1.000

L S 0.000 0.00

5,862.88000 1.000 5,862.88

900-00014

1255 *CUT STONE VENEER 556.600 556.600

M2 0.000 0.00

391.87360 556.600 218,116.85

601-40005

1260 *STRUCTURAL CONCRETE STAIN 1,647.000 1,447.000

M2 200.000 1,705.36

8.52680 1,647.000 14,043.64

601-40401

1265 *REINFORCING STEEL 14,876.000 14,876.000

KG 0.000 0.00

0.92290 14,876.000 13,729.06

602-00000

1270 *REINFORCING STEEL (EPOXY COATED) 144,366.000 144,366.000

KG 0.000 0.00

1.07680 144,366.000 155,453.31

602-00020

1273 ADDED ITEM (EACH)/ DRILL/GROUT REBAR 650.000 650.000

EACH 0.000 0.00

32.26000 650.000 20,969.00

900-00007
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CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1274 GEOCOMP DRAIN CMO #10 296.300 296.300

M2 0.000 0.00

6.87000 296.300 2,035.58

605-83000

1275 *END ANCHORAGE (SPECIAL) 2.000 1.000

EACH 1.000 1,545.14

1,545.13660 2.000 3,090.27

606-02000

1280 *BRIDGE RAIL TYPE 10M 188.000 188.000

M 0.000 0.00

212.19200 188.000 39,892.10

606-11030

1280 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

M 0.000 0.00

92.60000 0.000 0.00

1285 *FENCE CHAIN LINK (SPECIAL) 56.000 56.000

M 0.000 0.00

299.71150 56.000 16,783.84

607-53005

1290 *FENCE CHAIN LINK (SPECIAL) (900 MM) 28.000 28.000

M 0.000 0.00

131.59900 28.000 3,684.77

607-53137

1295 *CONCRETE SIDEWALK (150 MM) 228.640 228.640

M2 0.000 0.00

37.47730 228.640 8,568.81

608-00006

1300 *50 MM ELECTRICAL CONDUIT (PLASTIC) 92.000 92.000

M 0.000 0.00

22.39000 92.000 2,059.88

613-01200

1305 *75 MM ELECTRICAL CONDUIT (PLASTIC) 162.000 162.000

M 0.000 0.00

23.42760 162.000 3,795.27

613-01300

1310 *LIGHT STANDARD STEEL (12.2 METER) 4.000 0.000

EACH 0.000 0.00

1,512.69200 0.000 0.00

613-32400

1310 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 4.000

EACH 0.000 0.00

1,110.00000 4.000 4,440.00
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-17-CZ STRUCTURE ON SH 105 OVER I-25

1315 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 2.000

EACH 0.000 0.00

557.02020 2.000 1,114.04

613-70400

1320 OVERPASS MOUNTED SIGN BRACKET 1.000 0.000

EACH 0.000 0.00

4,283.12300 0.000 0.00

614-10015

1325 PRESTRESSED CONCRETE I (BT1370) 511.000 511.000

M 0.000 0.00

356.58780 511.000 182,216.37

618-00154

1325 MATERIAL ALLOWANCE PRESTRESS CONC I (BT1370) 
FABRICATED

0.000

M 0.000 0.00

262.82000 0.000 0.00

CAT 0300 $3,250.50 2,030,015.69CURRENT AMT 2,037,023.62 $$

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1330 STRUCTURE EXCAVATION 280.000 280.000

M3 0.000 0.00

2.28000 280.000 638.40

206-00000

1335 STRUCTURE BACKFILL (FLOW-FILL) 966.000 966.000

M3 0.000 0.00

100.76210 966.000 97,336.19

206-00065

1340 STRUCTURE BACKFILL (CLASS 1) 174.000 174.000

M3 0.000 0.00

13.66000 174.000 2,376.84

206-00100

1345 STRUCTURE BACKFILL (CLASS 2) 153.000 16.000

M3 137.000 1,644.42

12.00310 153.000 1,836.47

206-00200

1350 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 0.000 0.000

T 0.000 0.00

47.41920 0.000 0.00

403-33851

1355 STEEL PILING (HP 310X110) 735.000 735.000

M 0.000 0.00

60.93280 735.000 44,785.61

502-11274



CONTID: C13480 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1360 *DRILLED CAISSON (900 MM) 98.100 98.100

M 0.000 0.00

297.39500 98.100 29,174.45

503-00036

1365 STRUCTURAL STEEL 306,738.000 306,738.000

KG 0.000 0.00

1.55000 306,738.000 475,443.90

509-00000

1365 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

KG 0.000 0.00

1.30000 0.000 0.00

1370 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,994.61480 2.000 3,989.23

513-00690

1375 *WATERPROOFING (MEMBRANE) 0.000 0.000

M2 0.000 0.00

9.96900 0.000 0.00

515-00120

1377 CONCRETE SEALER MCR #16 2,460.000 2,460.000

M2 0.000 0.00

5.67510 2,460.000 13,960.75

515-00400

1380 BRIDGE EXPANSION DEVICE (0-100 MM) 49.000 49.000

M 0.000 0.00

391.56940 49.000 19,186.90

518-01004

1380 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000

EACH 0.000 0.00

10,706.00000 0.000 0.00

1385 *CONCRETE CLASS B (BRIDGE) 231.000 231.000

M3 0.000 0.00

396.39050 231.000 91,566.21

601-01040

1390 CONCRETE CLASS B (WALL) 107.000 107.000

M3 0.000 0.00

408.66960 107.000 43,727.65

601-01050

1395 *CONCRETE CLASS D (BRIDGE) 949.130 949.130

M3 0.000 0.00

365.77000 949.130 347,163.28

601-03040
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PCN: 13480-BID ESTIMATE RUN

PROJECT: IM 0252-347 ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1395 MATERIAL ALLOWANCE PRE-CAST DECK PANELS 0.000

M3 0.000 0.00

396.39000 0.000 0.00

1400 *CUT STONE VENEER 240.910 240.910

M2 0.000 0.00

391.87360 240.910 94,406.27

601-40005

1405 *STRUCTURAL CONCRETE STAIN 453.000 453.000

M2 0.000 0.00

8.52680 453.000 3,862.64

601-40401

1410 *REINFORCING STEEL 19,419.500 19,419.500

KG 0.000 0.00

0.92290 19,419.500 17,922.26

602-00000

1415 *REINFORCING STEEL (EPOXY COATED) 175,197.000 175,197.000

KG 0.000 0.00

1.07680 175,197.000 188,652.13

602-00020

1420 *GUARDRAIL TYPE 7 (STYLE CC) 112.000 112.000

M 0.000 0.00

161.68790 112.000 18,109.04

606-00720

1425 *END ANCHORAGE (SPECIAL) 4.000 4.000

EACH 0.000 0.00

1,545.13660 4.000 6,180.55

606-02000

1430 *BRIDGE RAIL TYPE 10M 227.000 227.000

M 0.000 0.00

212.19200 227.000 48,167.58

606-11030

1430 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

M 0.000 0.00

92.60000 0.000 0.00

1435 *50 MM ELECTRICAL CONDUIT (PLASTIC) 113.000 113.000

M 0.000 0.00

22.39000 113.000 2,530.07

613-01200

1440 *75 MM ELECTRICAL CONDUIT (PLASTIC) 113.000 113.000

M 0.000 0.00

23.42760 113.000 2,647.32

613-01300
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE H-17-BB RAMP C/D STRUCTURE OVER DIRTY WOMAN CK

1445 *LIGHT STANDARD STEEL (12.2 METER) 1.000 0.000

EACH 0.000 0.00

1,512.69200 0.000 0.00

613-32400

1445 MATERIAL ALLOWANCE LIGHT STD STEEL (12.2 M) 1.000

EACH 0.000 0.00

1,110.00000 1.000 1,110.00

1450 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000

EACH 0.000 0.00

557.02020 0.000 0.00

613-70400

CAT 0310 $1,644.42 1,554,773.74CURRENT AMT 1,555,733.45 $$

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1455 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

28,151.13920 1.000 28,151.14

202-00400

1460 STRUCTURE EXCAVATION 426.000 426.000

M3 0.000 0.00

2.28000 426.000 971.28

206-00000

1465 STRUCTURE BACKFILL (CLASS 1) 1,057.000 1,057.000

M3 0.000 0.00

13.66000 1,057.000 14,438.62

206-00100

1470 STRUCTURE BACKFILL (CLASS 2) 54.000 27.000

M3 27.000 324.08

12.00310 54.000 648.17

206-00200

1475 MECHANICAL REINFORCEMENT OF SOIL 912.000 684.000

M3 228.000 2,441.33

10.70760 912.000 9,765.33

206-00360

1480 SHORING 0.300 0.300

L S 0.000 0.00

107,237.00440 0.300 32,171.10

206-01750

1485 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.500 615.500

M2 0.000 0.00

2.29130 615.500 1,410.30

420-00101
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1490 *DRILLING HOLE TO FACILITATE PILE DRIVING 62.700 62.700

M 0.000 0.00

93.15790 62.700 5,841.00

502-00100

1495 REINFORCING TIP 22.000 22.000

EACH 0.000 0.00

71.96170 22.000 1,583.16

502-00450

1500 STEEL PILING (HP 310X110) 180.000 180.000

M 0.000 0.00

60.93280 180.000 10,967.90

502-11274

1505 RIPRAP (300 MM) 375.000 375.000

M3 0.000 0.00

57.26660 375.000 21,474.98

506-00212

1510 STRUCTURAL STEEL 61,605.000 61,605.000

KG 0.000 0.00

1.55000 61,605.000 95,487.75

509-00000

1510 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

KG 0.000 0.00

1.38000 0.000 0.00

1515 BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,994.61480 2.000 3,989.23

513-00690

1520 *CONCRETE SEALER 621.000 621.000

M2 0.000 0.00

5.67510 621.000 3,524.24

515-00400

1525 BRIDGE EXPANSION DEVICE (0-100 MM) 52.000 52.000

M 0.000 0.00

391.56940 52.000 20,361.61

518-01004

1525 MATERIAL ALLOWANCE BRIDGE EXPN. DEVICE (0-100M) 0.000

EACH 0.000 0.00

10,706.00000 0.000 0.00

1530 *CONCRETE CLASS B (BRIDGE) 74.000 74.000

M3 0.000 0.00

396.39050 74.000 29,332.90

601-01040



CONTID: C13480 COLORADO DEPARTMENT OF TRANSPORTATION Page 39

PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE H-17-DA SH 105 STRUCTURE OVER DIRTY WOMAN CK

1535 *CONCRETE CLASS D (BRIDGE) 316.000 316.000

M3 0.000 0.00

365.77000 316.000 115,583.32

601-03040

1535 MATERIAL ALLOWANCE PRESTRESS CONC PANEL (90MM) 80.100

M2 0.000 0.00

43.79000 80.100 3,507.58

1540 *STRUCTURAL CONCRETE STAIN 20.000 20.000

M2 0.000 0.00

8.52680 20.000 170.54

601-40401

1545 *REINFORCING STEEL 9,550.000 9,550.000

KG 0.000 0.00

0.92290 9,550.000 8,813.70

602-00000

1550 *REINFORCING STEEL (EPOXY COATED) 37,603.000 37,603.000

KG 0.000 0.00

1.07680 37,603.000 40,490.91

602-00020

1555 *BRIDGE RAIL TYPE 10M 76.000 76.000

M 0.000 0.00

212.19200 76.000 16,126.59

606-11030

1555 MATERIAL ALLOWANCE BRDG RAIL TY 10M 0.000

M 0.000 0.00

92.60000 0.000 0.00

1560 *FENCE CHAIN LINK (SPECIAL) 36.000 36.000

M 0.000 0.00

299.71150 36.000 10,789.61

607-53005

1565 *50 MM ELECTRICAL CONDUIT (PLASTIC) 76.000 76.000

M 0.000 0.00

22.39000 76.000 1,701.64

613-01200

CAT 0320 $2,765.41 477,302.60CURRENT AMT 473,795.02 $$

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1570 STRUCTURE EXCAVATION 672.000 672.000

M3 0.000 0.00

2.28000 672.000 1,532.16

206-00000
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1575 STRUCTURE BACKFILL (CLASS 1) 3,311.000 3,311.000

M3 0.000 0.00

13.66000 3,311.000 45,228.26

206-00100

1580 STEEL PILING (HP 310X110) 1,920.000 1,920.000

M 0.000 0.00

60.93280 1,920.000 116,990.98

502-11274

1585 *CONCRETE SEALER 187.000 0.000

M2 0.000 0.00

5.67510 0.000 0.00

515-00400

1590 WATERSTOP 37.000 37.000

M 0.000 0.00

22.83490 37.000 844.89

518-00100

1595 CONCRETE CLASS D (WALL) 1,063.540 1,063.540

M3 0.000 0.00

366.95000 1,063.540 390,266.00

601-03050

1600 *STRUCTURAL CONCRETE STAIN 1,500.000 1,500.000

M2 0.000 0.00

8.52680 1,500.000 12,790.20

601-40401

1605 *REINFORCING STEEL 87,880.000 87,880.000

KG 0.000 0.00

0.92290 87,880.000 81,104.45

602-00000

1610 REINFORCING STEEL (EPOXY COATED) 6,950.000 6,950.000

KG 0.000 0.00

1.07680 6,950.000 7,483.76

602-00020

1615 GEOCOMPOSITE DRAIN 828.000 828.000

M2 0.000 0.00

6.86800 828.000 5,686.70

605-83000

1620 *BRIDGE RAIL TYPE 10M (SPECIAL) 141.000 141.000

M 0.000 0.00

215.60760 141.000 30,400.67

606-11032

1620 MATERIAL ALLOWANCE BRDG RAIL TY 10M (SPEC) 0.000

M 0.000 0.00

96.00000 0.000 0.00
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0330 WALL H-17-A WALL ON SOUTH SIDE OF SH 105

1625 *75 MM ELECTRICAL CONDUIT (PLASTIC) 184.000 184.000

M 0.000 0.00

23.42760 184.000 4,310.68

613-01300

CAT 0330 $0.00 696,638.75CURRENT AMT 697,699.99 $$

CAT NO0340 STRUCTURE H-17-CA BOX CULVERT

1628 REM STR AND OBSTRUCTIONS CMO #17 1.000 1.000

L S 0.000 0.00

15,250.00000 1.000 15,250.00

202-00000

1630 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,902.95300 0.000 0.00

202-00001

1635 STRUCTURE EXCAVATION 4,746.000 4,164.000

M3 582.000 1,326.96

2.28000 4,746.000 10,820.88

206-00000

1640 STRUCTURE BACKFILL (CLASS 2) 712.000 474.000

M3 238.000 2,856.74

12.00310 712.000 8,546.21

206-00200

1645 FILTER MATERIAL (CLASS A) 271.000 271.000

M3 0.000 0.00

47.90480 271.000 12,982.20

206-00510

1650 SHORING 0.400 0.400

L S 0.000 0.00

107,237.00440 0.400 42,894.80

206-01750

1655 GEOTEXTILE (DRAINAGE) (CLASS A) 904.000 904.000

M2 0.000 0.00

3.61220 904.000 3,265.43

420-00110

1660 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000

M3 0.000 0.00

315.78430 0.000 0.00

601-03030

1662 CONC CL D (BOX) CMO #17 SPECIAL 563.000 563.000

M3 0.000 0.00

424.74000 563.000 239,128.62

601-03030
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PCN: 13480-BID ESTIMATE RUN 02/10/2005

PROJECT: IM 0252-347 ESTIMATE NO: 0030 15:36:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0340 STRUCTURE H-17-CA BOX CULVERT

1665 *REINFORCING STEEL 52,022.000 52,022.000

KG 0.000 0.00

0.92290 52,022.000 48,011.10

602-00000

CAT 0340 $4,183.70 380,899.24CURRENT AMT 382,802.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,904.24330 1.000 15,904.24

620-00002

1675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,156.59000 1.000 11,156.59

620-00012

1680 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

5,511.37150 2.000 11,022.74

620-00020

CAT 0400 $0.00 38,083.57CURRENT AMT 38,083.57 $$

PROJECT TOTAL 264,891.62 $ 21,229,251.96CURRENT AMT 21,672,414.82 $$


